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ABSTRACT

7f

Numerous data integrity problems were encountered while processing the

digitized map data used for the research task, An Image Based Approach to

Mapping, Charting, and Geodesy (JPL Task No. RD-182, Amendment 125). Those

problems were not fully addressed within an earlier document (JPL Internal

Document 715-153, 1982) describing the Mapping, Charting, and Geodesy (MC&G)

project. Increased interest in those problems has prompted the completion of

this separate report. In this document, specific data integrity problems are

- analyzed and methods for their solution are described. Although many of the

problems described herein are project specific, this document contains

information which could be useful to data base specialists who are concerned

with data integrity problems associated with building large cartographic data

bases.
N
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ACRONYMS

GIS Geographic Information System

IBIS Image Base Information System

IPL Image Processing Laboratory

JPL Jet Propulsion Laboratory

MC&G Mapping, Charting, and Geodesy

pixel picture element (The finest resolvable element

in a digital image)

-. VICAR Video Image Communication and Retrieval
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~ : INTRODUCTION

1.0

The Image Processing Laboratory (IPL) of the Jet Propulsion Laboratory

lU •(JPL) has been involved in research demonstrating the utility of the Image

Based Information System (IBIS) for Mapping, Charting, and Geodesy (MC&G)

applications. The research has been funded by the U. S. Army Engineer

Topographic Laboratories (USAETL). A document entitled, An Im~aZe Based

Aroah L Mapping Chartin A= eodesy (Friedman, 1982), detailed the

construction and application of an IBIS data base for MC&G applications.

Within the body of that document, numerous problems associated with data

capture (the process of entering the data into the data base) were alluded to,

- but were not described in detail. After publication of that document, the

--USAETL expressed further interest in data capture problems. This report

. *. describes those data capture problems in greater detail. USAETL's motivation

is to learn what steps can be taken to ensure the integrity of cartographic

data bases. If errors exist in the source materials and remain unedited when

they are entered in to the data base, they will most surely affect the results

of any analysis derived from the data base.

Most data capture problems were associated with errors in digitizing,

although other specialized problems relating to data processing occurred as

well. Common digitizing problems included improperly digitized line segments,

. omitted line segments, mislabeled centroids, and omitted centroids. When most

.- of the digitizing problems were identified, the digitizer operator (a vendor

"- , . .:. . .. ..... , .., , . - *.. ..- .*. . .*.*. . . . . . . .
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in this case) was requested to make the needed corrections. A few remaining

problems which could be easily solved with VICAR (Seidman and Smith, 1979)

image processing software were corrected at the IPL. A record of those

problems and their solutions was maintained (Table 1) and is the basis for

this report. . %

The purpose of this report is to exemplify common data processing

problems associated with data capture and data base construction. Hopefully,

it will useful in assessing time frames needed for data capture in future I

Geographic Information System (GIS) projects. Although vendor-caused problems

are discussed in detail in this report, there is no intent to harm the -

reputation of the vendor. Those problems exemplify common problems which

occur frequently with data capture in general, and not confined to the

production quality of the specific vendor who digitized data for the MC&G

project. -"

1.1 General ConsIderations About Data Canture

Perhaps the most important and frequently the most complex and confusing

aspect of data base construction is data capture. In order to ensure

successful retrieval of information from any data base, the proper data must .

be selected and entered into the data base in such a manner that the

information content of the original data is retained. If an important aspect

of source material was not entered, or subsequent data processing leads to

2
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alteration or obliteration of the information, it will be unavailable for

analysis and the data base may be considered incomplete. Consequently queries

to the data base will be inconclusive or totally in error.

For Geographic Information Systems, much information is found in map

an form. Since map data is available at numerous scales and levels of detail,

-4 potential input materials must be screened to ensure that they contain

sufficient detail, yet exclude superfluous information. With raster based

GIS, such as the Image Based Information System (IBIS), the internal

representation of data is by pixel (grid cell). The relative scale of these

pixels must be carefully selected to retain exactly the proper level of detail

needed in subsequent data base operations. If the scale is too coarse, needed

detail will be lost, being tco small for representation at the selected cell

size. However, if the internal scale is too fine, all needed information will

be retained, but data processing costs will become excessive. Consequently,

it is essential to maintain the proper balance between too much and too little

detail.

Electronic coordinate digitization, the process of tracing selected map

elements such as points and line segments to obtain relative Cartesian

positions of those features, is a common mode of data capture. As the cursor

is traced along selected map features, specialized hardware records every

movement of the cursor at a specified level of detail. What appears to be a

very simple process: tracing lines, enumerating points, and adding labels to

notable features, is frequently beset with numerous errors and is actually

very time consuming. Editing digitized data is no simple matter, involving

:.::..3



repetitious checking and rechecking of all recorded information. Yet the need

to obtain error free data is so important, that editing will often require

more time expenditure than the initial digitizing phase of production.

2.0 TYPICAL DIGITIZING PROBLEMS AND THEIR SOLUTIONS

2.1 Digitizing and Preprocessing for the MC&G Project

Source maps for the MC&G task were obtained from USAETL on three stable-

base film transparencies (Figure 1). Select thematic information appearing on

those maps were identified for inclusion in the data base as the maps were

prepared for data capture via electronic coordinate digitization. The IPL

does not have a sophisticated coordinate digitizer system with modern features

such as real time processing, screen display, and interactive editing. These

features make the digitizing process easier. Consequently, a vendor was

selected to digitize the data. The decision to utilize the services of a

vendor was made with the intent of saving time and maintaining a higher

quality product than could be produced with the digitizer at JPL. However, as

frequently occurs when time saving measures and/or new technologies are used,

the vendor digitized data did not live up to expectations. Data format

problems had to be overcome, errors in digitizing had to be corrected, and

coordinate scale factors had to be adjusted. It was expected that all

digitizing would be completed within one week. However, nearly six weeks

elapsed before the vendor could provide data in acceptable form. Still after

that time, the data required further editing. An additional eight weeks

elapsed until all errors were found and corrected.

--



Acknowledging that data formatting problems frequently occur when

transferring data from one computer system to another, specific data transfer

I nformats were provided to the vendor more than one week before the source maps

were to be digitized. The vendor was to provide data in a format compatible

* with the VICAR image processing system in use at JPL. Furthermore, these data

m files were to be in a format which could be directly transposed into a

graphics data standard used by IBIS. The first digiti I data tape was

received two weeks after the vendor was supplied with the irce maps. When

the tape was processed, it was determined that the vendot k not formatted

the data properly as the tape could not be read successfully by the software.

Both the line segment and centroid files were found to be in error. A second

tape was received two days later. From visual analysis of a data listing

produced by software, the format for vector data appeared correct. But when

processed to produce a test image (Figure 2), the source data was still found

I to be in error. Subsequent analysis of the data files indicated that

alternating data records were improperly formatted. Additionally it was found

that centroid files on the same tape were coded as ASCII characters, instead

U, of the prescribed EBCDIC character code. Eight days later, a third data tape

was prepared by the vendor. That tape also had similar format errors.

2.2 Editing and Verification

More than four weeks after the start of the digitizing process and eleven

days after receipt of the third data tape, a fourth data tape was received.

That tape was properly formated and all data files were successfully converted

to an IBIS graphics data format. Line segment files from the source maps were

S'". 5
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transformed frum vector to raster representation, and the first verification

images were produced (Figure 3). During visual inspection of the imagery, a

minor formatting problem was found with some line segments of the land use

file. Additionally, several digitizing mistakes were also noted during the

visual inspection (Figure 4). A total of 31 errors were identified from the

land use file. Only two errors were found on contour image, as two small

contours were omitted (Figure 5). Both the land use revision and the hundred

year flood plain data sets were correctly digitized. Of course, those two

maps were very simple in structure, containing few line segments. The contour

data set, which required minimal editing, was to be edited at the IPL. Errors

in the land use data set were found to be too extensive to edit at JPL, and

the vendor was asked to perform the needed corrections.

A fifth and final data tape containing corrected land use line segments

was received from the vendor nearly one month after the vendor was notified of

the needed corrections. After vector to raster conversion, the data was found

to be correctly digitized except for one small error, a line segment drop out,
'1

which was added at JPL (Figure 6).

Once the images that were created from the digitized data appeared to be

free of digitizing errors, geographic regions (polygonal features) were

checked for closure. An IBIS PAINT image was used for that purpose. Both the

hundred year floodplain and the land use revision data planes had no closure

problems. However, closure problems were detected for both the land use and

contour (Figure 7) data sets. The source of most of those problems was

determined to be improper specification for the termination of the right hand

6q



edge of the image by three pixel units. The problem was easily corrected by

truncating that edge by three pixels. Still, some line segments had to be

* U extended to meet the edge of the image to ensure proper closure.

* As previously mentioned, the contour data set was edited at JPL. The two

m missing contours appeared to be successfully added to the contour data set

using an interactive editor contained as a module in the VICAR system.

* However, when a new test image was produced some line segments appearing on

the original contour image and unassociated with the original problem had

- disappeared, although the two added polygons were properly positioned (Figure

).A software error with the editor program was found and corrected, and an

edited file was produced without error (Figures 9 and 10). Total elapsed time

to produce the corrected contour file was one week. Had the VICAR software

been working properly, editing would have required less than one day.

More than two and one half months had passed (72 days) between beginning

and ending the digitizing process. Although three weeks could be attributed

* to problems associated with implementing and utilizing a new technology, seven

weeks could be directly attributed to the time involved in producing accurate

-. representations of the source maps. The initial digitizing was completed

- within two weeks. However, it took five weeks to edit the digitized data

files before they were correct, and still not in every detail.
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2.3 Region Identification

.'%'I

--. 'Once a digitized file representing line segments on a map has been edited

and verified for accuracy, it is converted to image format a final time. That

image is subsequently utilized in various capacities as a data plane within an

IBIS data base. It is frequently used as a thematic overlay to provide

spatial reference to the result of a data base query. In a similar manner, it

can be employed to provide boundary details for choroplethic maps produced

from an IBIS data base. By far the most important application of a line

segment image plane is for creating a raster region file (e.g., a region-coded

data plane or a PAINT image). In that process all geographic regions

comprising a data plane, as defined by the structure of line segments

contained in a line segment image plane, are encoded with unique gray values.

When the process is completed, each region within the data plane has been

*. -. assigned a unique numerical label to identify it from all other regions

- comprising the data plane.

- %w.

For the MC&G project, the raster region identification process worked

quite effectively. Afterwhich, a four color mapping algorithm (IBIS program

COLOR) was implemented to create images which could be used to verify that all

"1:" region closure properties were properly maintained. Once closure was

verified, the next processing step, centroid matching was begun.

.44.
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2.4 Label Assignment

By itself, the numerical label assigned to each region by the PAINTing

process is limited in utility. These is no implicit association or thematic

identity to link the region with the actual feature it represents. IBIS

program CTRMATCH produces the needed link by matching digitized labels

(centroids) based on their position on a Cartesian reference plane with gray-

' tone regions comprising the region coded image plane. CTRMATCH generates a

label-region pointer file and an error summary. The label-region pointer file

is referred to as an interface file because the file contains the needed link,

or J4tsxSA=, between a region coded data plane and a tabular file which

contains descriptive data about regions comprising the data plane. .

" .5

Most types of errors associated with digitizing of centroids are either

errors of commission or errors of omission on the part of the digitizer

operator. Most of those errors are identified during the centroid assignment

process. The most frequently occurring errors are: (1) the identification of

P regions which have not been assigned a centroid, (2) regions which have been

assigned multiple centroids, and (3) regions which have been improperly

.°-" labeled. The first two types of errors are reported by CTRMATCH, but labeling /

errors can only be identified through combined detailed analysis of (1) the

S "region coded image, (2) the label-region pointer file, and (3) the original

base map used as a source for digitization. Essentially that process is

straightforward, but it is quite laborious and time consuming. All three

products must also be referenced when solving problems associated with omitted

centroids or multiply labeled regions, but the investigation area can be
pB°
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limited to the specific region(s) in question and some immediately adjacent

regions which were correctly labeled. Frequently region labeling problems

occur in pairs. One region without a centroid assigned to it and one with two

centroids assigned to it will be found adjacent to each other. Identification

and correction of centroid errors can be a time consuming activity. However,

in most cases the number of errors are relatively few, are easily corrected

with IBIS software, and seldom involve redigitization of the centroid file.

For the MC&G project, centroid matches, were checked for validity

interactively, using one of the IPL's raster display devices. Since every

region of each region-coded data plane was to be checked for proper label

assignment, the interactive method was selected as a time savings option.

However, when correcting label omissions and multiple encoded regions as noted

by CTRMATCH, a batch method is often utilized instead of the interactive

procedure.

The contour centroid data set was analyzed first. Six regions were

multiply encoded, while twenty-one regions had no labels assigned. For the .'

land use data plane, eighteen regions contained multiple labels, while

nineteen were without centroids. Even the relatively simple land use revision

data plane which contained only four regions had one missing label. Only the -

100 year flood plain was found to be error free. Although most of the errors

were associated with the digitizing process, historically it has been found to

be easier to modify the interface file produced by CTRMATCH than to correct

those errors through redigitization. Consequently, the vendor was not

required to perform any needed corrections to centroid files.

10-
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Identification and correction of centroid label errors were easily

completed for the MC&G project. All label errors were found and corrected

" iwithin one week, a far shorter period than that required for editing the line

segment files. In addition to correcting errors noted by program CTHMATCH,

all polygons were manually checked to ensure that all polygon label

-m assignments were made correctly. Probably half of the time period (3.5 days)

was required for that task. But when considering the importance of strict

quality control, the time should always be spent when possible.

a"' 3.0 THE UNEXPECTED SCALING PROBLEM

U •3.1 Identification of the Problem

The identification and correction of digitizing problems is a time

3 consuming yet straightforward process. Seldom are the errors so complex or

excessive that the original material must be discarded and redigitized. But

sometimes inexplicable errors which were deeply rooted in the digitization

process might not surface until the data base, including all associated data

planes, has been created and is being tested. Although completely unexpected,

this type of situation occurred with the MC&G data base.

The problem was encountered after all obvious normal problems were

identified and solved. The line segment images were correct, the region

@1 Cidentification process completed, and centroid labels were assigned to all

regions without error. A master interface file and a composite feature

georeference plane were produced and the data base was prepared for query.

will
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The first exercise with the completed data base was to report areal coverage

for all land use regions. The computation procedure was completed

successfully, but all areal calculations appeared to be underestimated when

" compared to results obtained by another researcher (Sharpley, et al, 1978)

doing the same calculations with their MC&G data base. What made this error

very strange was the fact that all regions were underestimated by a standard

and very constant error, about 10 percent. Without reference to earlier

results by Sharpley, it is doubtful that this error would have been identified

very easily. The only possible method for identification would have been

through hand-tabulation of areas on the base maps with the aid of a

planimeter. That would have been a very time consuming and laborious task.

Since this type of error was not expected, the problem may have never been

identified if the comparison to the results by Sharpley were not made.

j..4

In most cases, areal computation errors can be directly attributed to

inaccurate specification of the relative scale of the raster grid cells

comprising the data base. However, in the case of the MC&G project, the pixel

scale appeared to be accurately calculated. The scale of the data base was

originally determined through measurement of several selected line segments on

a vendor supplied test plot (Figure 11) which registered exactly to a USGS

topographic map of known scale and accuracy. After the areal calculation

problem was encountered, the pixel scale was recomputed to ensure that the

error did not lie there. Again the scale was determined to be one pixel per

400 square feet (20 x 20 feet). No apparent error was evident in that

procedure.

12



Then, the coordinates that were used to transform the Cartesian-based

digitizer data to the image-based coordinate system were analyzed. The

Itransformation appeared to be properly specified as well. A final check was

considered: Attempt to overlay the data plane already converted to image

format with the test plot produced by the vendor. Since no same-scale copies

* were available, a Zoom-Transfer Scope was utilized to compare the two maps.

The problem was identified at last. The two maps could not be registered at

all. When compared to the test plot, the raster map appeared to be expanded

along the y-axis (Figure 12). Measurement of the expansion indicated that

coordinates were oversoaled by ten percent along the y-axis, which was the

difference between the expected and measured areal coverage of land use

regions.

This type of problem, differential scaling along the two axes, had never

been encountered before. Test plots and digitized data provided by the vendor

always conformed to each other. Two solutions were possible: (1) to have the

vendor rescale the data, or (2) to rescale the data using IBIS software. It

was believed that the vendor would take too long to solve the problem.

Furthermore, the vendor could not explain the cause of the problem when

confronted with the issue. Consequently the digitized data were rescaled

using IBIS software.

~ 3.2 Reconstruction of the Data Base

Correction of the scaling error required a complete reconstruction of the

.4data base. An additional coordinate transformation using IBIS program POLThEG

~ 13
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was required to convert the digitized data to correctly scaled image-based

coordinates. After rescaling, the data was again converted to raster form and °S
region identification was performed on all four data planes. One closure

.. problem which had not occurred previously was found while visually analyzing

- the new land use image (Figure 13). This problem was corrected by adding a

small line segment to close the gap.

After producing elean region-coded data planes, the centroid matching

%process was repeated. The centroid files were rechecked to ensure that new

centroid errors were not caused by the scale change. In most cases, the same

errors were encountered as before. However, while analyzing the contour data

plane, two regions were found to be mislabeled. (The fact that these two label

' . errors were not identified during the first verification pass is good

Justification for a multistage quality control process to ensure data
IS

integrity when building cartographic data bases.) A total of twenty-seven

corrections solved all data base problems.

Twenty-one days elapsed between identification of the scaling problem and

complete recreation of the data base. During that period, the new scale of

transformation was computed, all digitized data were converted to image form,

region coded data sets were created and verified for Closure, centroid labels

were introduced and checked for proper assignment and edited as needed. The

complete data base was reconstructed. In its entirety, it included four line

segment data planes, four raster region coded image planes, four associated

interface files, a composite feature georeference base, and a master interface

file.

14
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Areal calculations were performed with the newly created data base, and

* accurate results were derived. A query procedure was developed and tested,

3 and all basic goals of the MC&G were completed.

4.0 SUMMARY AND RECOMMENDATIONS

a5

Quality assurance of digitized cartographic data which will be entered

into a GIS or other data base is a very important issue. Even with a very

small digitizing job as exemplified by the MC&G test data set, numerous errors

S'.can, and will, frequently occur. Some of the digitizing errors encountered

during the processing of data for the MC&G project could be attributed to

utilization of a new technology. The initial data formatting errors are an

example. Other problems such as omitted or incorrectly digitized line

segments and centroids can only be attributed to carelessness and the monotony

£ of the digitizing process. The act of digitizing is basically very simple and

is invariably a very boring process. Those types of errors can be expected to

* -. occur frequently. In order to ensure that all such errors are removed before

n the data is entered into a data base, strict quality control measures must be

adhered to. The scaling problem was related to a novel hardware and software

*" situation. The vendor who was contracted to digitize the map data was using a

new digitizer system which was installed just prior to beginning the MC&G

* . digitizing job. Perhaps the vendor did not fully understand the subtle

. features of that new system. Although problems like the scale error are not

expected to occur frequently, quality assurance methods must be developed to

*" identify these types of errors as well.

15o"%
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The IBIS MC&G demonstration project involved the construction of a very

small data base. Many data verification steps were tried, tested, and proved

on a one-time basis only. The establishment of verification procedures which

can be implemented with large cartographic data base production projects was

not an objective of the MC&G project. However, as a result of the project, it

is evident that a well defined and preplanned verification and quality

assurance process must be developed to ensure data integrity. Specific tasks

and their order of operation should be defined before digitizing

specifications are developed and the digitizing is begun. As with all large

volume data capture projects, prototyping the entire process will be important

to ensure the proper procedures for quality assurance have been developed.

j.S.

Assuring the integrity of digitized data which will be used in the

. construction of large cartographic data bases is an extremely important issue.

If quality assurance of input data can not be maintained, data bases which

-'. -~utilize that data will not be useful. The verification process will always be

labor intensive and time consuming. All digitized products must be carefully

compared to their source materials to ensure that information has not been

inadvertantly deleted, distorted, or introduced. At least one person, and

probably several people, will be involved in verification. The period of

verification will most likely encompass from two-to-four times the time period

elapsed during digitizing. For the MC&G project, the actual digitizing of the

map data was completed within ten days. However, six weeks elapsed before the

vendor could provide a usable product. Even then, eight additional weeks

passed before a completely corrected and verifiable product was produced.

" Similar conditions are to be expected with any project involving digitizing of

cartographic data.
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Table 1

DATA CAPTURE CHRONOLOGY

USAETL Mapping, Charting, and Geodesy

ATE EVENT

40 80.10.17 Digitizing plans formulated
- file formats and data specifications made
- decision to use vendor for digitizing (JPL cannot

digitize that quantity of data efficiently)

80.10.20 Potential vendor selected, requested cost estimate

80.10.22 Cost estimate received

80.10.31 Purchase order sent to vendor
- requested that vendor be ready to start digitizing in
early December 1980

80.11.10 MC&G implementation plan submitted to ETL

* 80.11.12 Base maps (mylars) for digitizing received from ETL

80.11.20 Film transparencies containing map data photo-copied by JPL
photo-lab

,. .. START OF DIGITIZING
80.11.25 Film transparencies containing map data submitted to vendor

- precise data formatting specifications provided at this
time so vendor can produce a VICAR compatible tape

- begin coding VICAR tape processor program VMXLOG

-'.. 80.12.08 First vendor-produced digitizer tape received: unacceptable, as
tape was completely unreadable

-tape format errors, including improper character
representation (ASCII instead of EBCDIC) and improper

.4 file structure
- vendor also combined floodplain and land use revision

data sets instead of creating two separate files

80.12.10 Second data tape received from vendor: also contained numerous
errors

- internal file structure found to be in error:
alternating data records were improperly formatted

- character conversions from ASCII to EBCDIC wrong for
certain alphabetic characters

- general structure of centroid files in error

17
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TABLE 1. DATA CAPTURE CHRONOLOGY
0

DATE EVENT

80.12.15 Completed coding of VMXLOG

80.12.18 Third data tape received from vendor
- contained EBCDIC coded label files only

80.12.29 Fourth data tape received from vendor
- format appears good and has been successfully processed

by VMXLOG

BEGIN DIGITIZING VERIFICATION PROCESS

81.01.05 First vector to raster conversion (POLYSCRB) and first region
identification test (PAINT).

- general feature representation and spatial alignment

between data planes appears good
- results from PAINT run indicate that line segments do

= reach prescribed right and bottom border of image
e** must truncate image by three pixels

81.01.08 Visual analysis of image files for digitizing errors
- land use: a total of 31 errors noted (includes both
digitizing mistakes and edge problems) S

- contour: 2 omitted features and edge problems

- floodplain and land use revisions are OK

81.01.12 Interactive edit of contour data plane using VICAR software to
add two omitted features

- failed due to software problems

81.01.19 Interactive edit of contour data plane successful

81.02.04 Fifth and final data tape received from vendor. After
conversion of the data from vector format to raster format, the
vendor product was considered to be acceptable

END DIGITIZING (elasped time: 72 days)

81.02.11 Successful PAINT of land use data plane
- verification of digitizing

81.02.12 All PAINTs of thematic and composite image planes are completed
successfully

- interactive identification of all region coded gray
values noted for all four thematic data planes

S .ee.O* END DIGITIZING VERIFICATION PROCESS (elapsed ti. 39 days) 6

18
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TABLE 1. DATA CAPTURE CHRONOLOGY

nATF EVENT

BEGIN REGION IDENTIFICATION/VERIFICATION

81.02.18 Centroid match (CTRMATCH) on three data planes
- contour: 6 regions mapped with multiple centroids

a 21 regions without centroids

- landuse revision: 1 region without a centroid
- floodplain: no errors

81.02.19 CTRMATCH of land use data plane
- 18 regions mapped with multiple centroids
- 19 regions not mapped

BEGIN DATA BASE CREATION

. 81.02.20 Begin setup of georeference base and definition of thematic
- keys to be used in data base query

81.02.23 Correction of contour and land use revision centroid errors
completed and verified

81.02.24 Correction of land use centroid errors completed and verified

I "'. ".'* END REGION IDENTIFICATION/VERIFICATION (elapsed time 7 days)

81.02.24 Georeference base assembled

END DATA BASE CREATION (elapsed time 5 days)

* 81.03.06 Decision to improve registration of land use revision data
plane to data base

- 39 tiepoints selected interactively
w - 2 iterations needed to perfect fit

81.03.06 Data base processed to obtain preliminary statistics pertaining
to to areal coverage of thematic features for all data planes.

81.03.31 (Note: This time period was not directly related to data
capture and associated problems. But as a result of data
processing during that period, a major problem with the data
base was found).

S.,IDENTIFICATION OF SCALING PROBLEM

,-. ,81.04.07 Verification of areal computations for all regions indicated aL' standard and constant error

199': .-
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TABLE 1. DATA CAPTURE CHRONOLOGY

EVENT S

81.04.04 Problem linked to improper scaling of digitized data by vendor
- test plot provided by vendor was at scale, but when

images were overlayed, they did not register
- Y dimension of data was overscaled by approximately 10%
- would take too long for vendor to correct, use POLYREG

instead

81.04.10 New scale images made
"1 error in land use plane caused by rescaling

81.04.13 Region coding and region identification process completed

- PAINT ok, CTRMATCH needs verification

81.04.14 Error with land use data set found and corrected

81.04.22 Recheck contour data sets for proper centroid match

- 5 regions mapped with multiple centroids
- 16 regions without centroids
- 2 regions mislabeled!
*** corrected same day

81.04.23 Verification of floodplain and land use revision centroid
matches 3

- floodplain ok
- land use revision: one error noted and corrected

81.04.24 Verification of land use data plane centroid match
- 19 regions mapped with multiple centroids

- 14 regions not mapped
- 6 regions mislabeledl
-., 27 total corrections solve the problems

81.04.27 For all four data sets, centroid matches verified correct, and

georeference plane created
- first tabulations were derived from the new data base

END PROBLEM (elasped time:21 days)

END DATA CAPTURE AND DATA BASE PREPARATION

" -20

.-.< .

e q S.*
- = ' ' = =p "¢'""'" ""r"" ," - ' ," ' . """ - , ' .". . . • . '



I -V

RUSSI N RIVER C % .-

'I -

4CC

I R,

Figure~~~~~~~~~~~~~ 1:Suc-asue o h CGpoet Nt:Teemp

have bee phtorphcal reue o-eito nti

report.)

5 r T21



w'-I17 __ZV 1

4, __J_

tor 1 4

4 JUL4- L

was mpoel forated casn-instAo'sry

22

4'%



-A-

* .

Uj
C3~

9 :;W"

Figure~~~~~~~~~~~~~~~ 3:Amnrfratn rbe assileietwt oeln
semet of th laduedt ieatr rcsigtefut

2 23

.p 1 7



r44

CLOSUO

VNw

Wi..'A

Figure 4: Digitizing errors could be identified once all formatting
problems were rectified. Most errors were found on the land I
use data set shown here.

424



-77 7717

J-

- . .. - 2 YT

-;o I

IP t-(

252

--- .) .



- r ,..*.3in

0

~.

.1

- Il ,.,

V .

F]..
Li .. 

.

I 
-.--.-- ~2---.->, -.

w I

.7.>
~ ~ >...

- .~

r . -

7 -S.

F
U

C.-

.p.

U.,

N 

-4

/ . ~

Figure 6: The edited land use image plane.
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Figure 8: When the two missing contours were added to the contour data

set, other line segments which were not edited disappeared.
The problem, identified as a software error with the inter- 4.

active editor, was correcte%8
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Figure 10: A four-color map produced from the region coded data plane
of the contour data set was used to verify proper closure
and depiction of all regions.
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Figure 11: A test plot of the land use data plane produced by the
vendor was used to compute pixel scale of the data base.
(This photo-reduced version was originally plotted at a
scale of 1:62500.) 3
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